Project Planning Phase

Standard Laptop Task Flow – Planning Logic

Date	3.10.2026
Team ID	6ab8c3ef30f9767f87730407
Project Name	Streamlining IT Procurement: Automating Standard Laptop order with flow designer
Maximum Marks	[TO BE FILLED]

Planning Logic:

A Sprint is a fixed period or duration in which a team works to complete a set of tasks.

An Epic is a large task or project that is broken down into smaller tasks (stories) that can be completed over multiple sprints.

A Story is a small task and is part of an Epic.

A Story Point represents the effort required to complete a story. The planning logic uses the Fibonacci-style scale: 1, 2, 3, 5.

1 – Very Easy task
2 – Normal task
3 – Moderate task
5 – Difficult task

Sprint 1

Service Catalog Request (USN1) – Submit Standard Laptop request through Service Catalog – 2

Flow Assignment (USN2) – Connect Standard Laptop catalog item with the Standard Laptop Flow Designer flow – 2

Approval Condition (USN3) – Process the request when the configured approval condition is reached – 3

Total Story Points in Sprint 1 = 2 + 2 + 3 = 7

Sprint 2

Catalog Task Creation (USN4) – Create a Catalog Task under the related Requested Item – 3

Hardware Assignment (USN5) – Assign the laptop configuration task to the Hardware assignment group – 2

Automated Processing (USN6) – Automate task routing to reduce manual task creation and improve processing speed – 3

Total Story Points in Sprint 2 = 3 + 2 + 3 = 8

Total Story Points

Sprint 1 = 7

Sprint 2 = 8

Total Story Points = 7 + 8 = 15

Number of Sprints = 2

Velocity = Total Story Points Completed / Number of Sprints

Planned Velocity = 15 / 2 = 7.5 Story Points per Sprint

Actual team velocity = [TO BE FILLED]