Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	3.10.2026
Team ID	6ab8c3ef30f9767f87730407
Project Name	Streamlining IT Procurement: Automating Standard Laptop order with flow designer

Maximum Marks 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog Request	USN-1	As a user, I can submit a Standard Laptop request through the Service Catalog.	2	High	[TO BE FILLED]
Sprint-1	Flow Assignment	USN-2	As an administrator, I can connect the Standard Laptop catalog item with the Standard Laptop Task Flow Designer flow.	2	High	[TO BE FILLED]
Sprint-1	Approval Condition	USN-3	As a workflow, once the configured approval condition is reached, the approved Standard Laptop request can proceed to	3	High	[TO BE FILLED]

			task creation.			
Sprint-2	Catalog Task Creation	USN-4	As a workflow, I can create a Catalog Task under the related Requested Item for an approved Standard Laptop request.	3	High	[TO BE FILLED]
Sprint-2	Hardware Assignment	USN-5	As a workflow, I can assign the created laptop configuration task to the Hardware assignment group.	2	High	[TO BE FILLED]
Sprint-2	Automated Laptop Processing	USN-6	As an IT department, I can automate Standard Laptop task routing to reduce manual task creation and improve processing speed.	3	Medium	[TO BE FILLED]

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	[TO BE FILLED]	[TO BE FILLED]	[TO BE FILLED]	[TO BE FILLED]	[TO BE FILLED]
Sprint-2	8	[TO BE FILLED]	[TO BE FILLED]	[TO BE FILLED]	[TO BE FILLED]	[TO BE FILLED]

Velocity:

Velocity = Total Story Points Completed / Number of Sprints

Planned total story points = 7 + 8 = 15

Number of sprints = 2

Planned velocity = 15 / 2 = 7.5 story points per sprint

Actual velocity: [TO BE FILLED] (requires completed story-point data).

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Burndown chart data:

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Conclusion:

By automating the Standard Laptop procurement process with ServiceNow's Flow Designer, the project addresses manual task-creation inefficiencies and supports faster processing. Once the configured approval condition is reached, the automation creates a Catalog Task under the related Requested Item and routes it to the Hardware assignment group for laptop configuration. This streamlined workflow supports timely configuration, reduces manual overhead, and improves the overall efficiency of the IT department.

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts